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CONTINGENT AMENDMENT TO ALLTEL COMMUNICATIONS, INC.
PETITION FOR WAIVER

ALLTEL Communications, Inc. ("ALLTEL") hereby submits an amendment, contingent

on Commission approval and consummation of ALLTEL's acquisition of certain CenturyTel,

Inc. ("CenturyTel") wireless properties,1 to its July 25, 2001 petition (as amended November 30,

2001 and April 18, 2002) seeking limited waiver of the Commission's Phase II enhanced 911

("E-911") rules.2 The purpose of this filing is to apprise the Commission of ALLTEL's plans for

1 ALLTEL submits the instant filing as the proposed transferee of control of the CenturyTel
wireless properties subject to the transaction. This contingent amendment relates only to
ALLTEL's proposed Phase II implementation schedule for the CenturyTellicensee entities. See
Public Notice, ALLTEL Communications, Inc. and CenturyTel, Inc. Seek FCC Consent to
Transfer Control ofLicenses, WT Docket No. 02-85, DA 02-932 (reI. Apr. 23, 2002) ("Public
Notice"). ALLTEL's and CenturyTel's pending waiver petitions relating to their existing
markets remain in full effect independent of this filing and should be processed accordingly.
This filing is "contingent" because the Phase II deployment schedule proposed herein would
apply only if the transaction is consummated, and because ALLTEL's pending waiver remains
pending. If the transaction is not approved or consummated, CenturyTel's pending waiver
request for a network-based solution applicable to its existing markets will remain in effect. See
also Public Notice, WTB Seeks Comment on Wireless E911 Phase II Waiver Request Filed by
ALLTEL Communications, Inc., CC Docket No. 94-102, DA 01-1866 (reI. Aug. 6, 2001). The
Commission has determined to not initiate enforcement action against small and mid-sized
carriers during the period it evaluates their waiver requests. Public Notice, CC Docket No. 94­
102, FCC 01-302 (reI. Oct. 12,2001).
2 See ALLTEL Communications, Inc. Petition for Waiver of Sections 20.18(e) and (g) of the
Commission's Rules, filed July 25, 2001 ("ALLTEL Petition"); Supplement to ALLTEL
(continued on next page)



deploying COMA technology and a handset-based Phase II solution in CenturyTel markets in the

event of regulatory approval and consummation of the proposed transaction.3

It is important to emphasize that CenturyTel, a TOMA-based carrier, has not received

any requests for Phase II service. Upon consummation, ALLTEL, which uses COMA

technology, will begin to deploy an assisted-GPS ("AGPS") solution concurrently with buildout

of its COMA-based network overlay on CenturyTel's existing TOMA service areas. ALLTEL's

planned overlay schedule will facilitate the deployment of Phase II service throughout much of

CenturyTel's coverage areas, irrespective of PSAP requests and more expeditiously than the

piecemeal market-specific deployment which would occur under a network-based solution.

ALLTEL's intended plan for Phase II deployment in CenturyTel markets after consummation of

the transaction is consistent with the Commission's guidance with respect to Phase II waivers.

I. BACKGROUND

On March 19,2002, ALLTEL and CenturyTel entered into a Stock Purchase Agreement

pursuant to which ALLTEL will purchase certain of the wireless properties owned by

CenturyTel. ALLTEL will thus acquire control of certain Part 22 cellular and Part 24 broadband

PCS licensees currently controlled by CenturyTel and subject to the Commission's E-911 rules.4

If the Commission approves the transaction and the parties consummate, ALLTEL will obtain

more than 700,000 additional customers in markets in Arkansas, Louisiana, Michigan,

Communications, Inc. Petition for Waiver of Sections 20.18(e) and (g) of the Commission's
Rules, filed Nov. 30, 2001; ALLTEL Communications, Inc. Petition for Waiver of Sections
20.18(e) and (g) of the Commission's Rules - Second Supplement, filed April 18, 2002.
3 The rules require notification to the Commission after the carrier decides to change its E-911
Phase II deployment plan - which, in this case, cannot occur until consummation of the
transaction. 47 c.P.R. § 20.18(i). Nevertheless, this filing is submitted in advance to reassure
the Commission that, if consummated, ALLTEL will take measures to ensure expeditious Phase
II deployment in CenturyTel markets, and to seek the Commission's concurrence as to
ALLTEL's Phase II deployment approach for the CenturyTel markets.
4 See 47 C.P.R. § 20.18(a).
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Mississippi, Texas and Wisconsin.5 The agreement reqmres ALLTEL to file the instant

amendment such that, upon consummation, the CenturyTel wireless subsidiaries and affected

service areas subject to the agreement will be incorporated into ALLTEL's pending request for

Phase II relief and, upon closing, will be deemed to have selected a handset-based solution6

In November 2000, ALLTEL reported to the Commission its selection of a "handset-

based" assisted-GPS ("AGPS") solution to meet its Phase II obligations. ALLTEL has remained

committed to deploying this technology and has made considerable progress in this regard.

Nevertheless, because vendors were unable to timely provide compliant Phase II-capable

products, ALLTEL has requested a waiver of the deadlines in the Commission's rules to deploy

Phase II capabilities in accordance with the following schedule, subject to vendor availability:

• Handset Activations. Begin selling and activating AGPS-capable handsets by June 30,
2002; meet the 25% sales/activation benchmark by September 30, 2002; meet the 50%
benchmark by March 31, 2003; and meet the 100% benchmark by September 30,2003.
ALLTEL has not sought waiver of the 95%/December 31, 2005 deadline of the rules.

• Switch Upgrades. Deploy software upgrades for Lucent switches, by June 30, 2002; for
Nortel switches, by June 30, 2002; and for Motorola switches, by December 31, 2002.

• PDEIMPC Deployment. Deploy the remaining AGPS network components (e.g., position
determining equipment ("PDE") and mobile positioning center ("MPC")) for all markets
by September 30, 2002.

• Initiation of Deployment to PSAPs. ALLTEL's network will be Phase II-capable by
September 30, 2002 for LucentlNortel markets, and by December 31, 2002 for Motorola
markets. ALLTEL will immediately thereafter begin the steps needed to provide Phase II
service in response to valid pending PSAP requests.

5 Licensee entities and markets subject to the instant filing are listed in Attachment I, which does
not include every licensee listed on the Public Notice. Rather, it lists those licensees over which
ALLTEL will exercise management control and determine Phase II deployment. If the licensee
is a partnership with partners other than an ALLTEL-controlled subsidiary, ALLTEL may need
to obtain consent of the partnership as a whole to implement Phase II as proposed herein.
ALLTEL will seek necessary consents as expeditiously as possible.
6 The rules require licensees to update "their plans for implementing Phase II [E-911] service,
including the location-determination technology they plan to employ ... within thirty days of the
adoption of any change." 47 C.F.R. § 20.18(i). Upon consummation, CenturyTel's current
Phase II plan will formally change and ALLTEL will notify the Commission accordingly.
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• Provisioning Service to PSAPs. For Lucent and Nortel markets, ALLTEL will begin
providing service to Phase II-capable PSAPs by March 31, 2003 or within 6 months ofa
valid request, whichever is later, and for Motorola markets by September 30, 2003 or
within 6 months, whichever is later.

CenturyTel has selected a network-based solution for its TDMA wireless system.7

CenturyTel has not received any PSAP requests for Phase II service; thus, its Phase II

deployment obligations have not yet begun8 Nevertheless, CenturyTel has requested a limited

waiver of the Commission's Phase II rules out of an abundance of caution. CenturyTel had

initially hoped to begin deployment of Phase II capabilities in its network irrespective of PSAP

requests. CenturyTel has since apprised the Commission of issues that have arisen in its Phase II

deployment, including delays in the delivery of products from its sole switch vendor, Nortel, and

its now limited ability to deploy certain Phase II capabilities in its network expeditiously. 9

II. ALLTEL WILL DEPLOY AN AGPS SOLUTION IN CENTURYTEL'S TDMA
MARKETS

ALLTEL intends to overlay CenturyTel's TDMA network with CDMA technology

beginning as soon as possible after consummation of the transactionW In this regard, the public

safety imperatives of Phase II service and ALLTEL's business objectives directly coincide.

7 See CenturyTel, Inc., Report on Implementation of Wireless E911 Phase II Automatic Location
Information, filed Nov. 9, 2000 in CC Docket No. 94-102, at 2.
8 See 47 C.F.R. § 20.18(t); Public Notice, Wireless Telecommunications Bur. Provides Guidance
on Filings by Small and Mid-Sized Carriers Seeking Relief from Wireless E911 Phase II
Automatic Location Identification Rules, DA 01-2459, CC Docket No. 94-102, at I n.7 (reI. Oct.
19, 2001); Quarterly Report for CenturyTel Wireless, Inc., filed April 10, 2002, at 1-2
("CenturyTel April Report"). CenturyTel reports that it has deployed E-911 Phase I service in 2
counties in Michigan and throughout its Texas markets, and is implementing such service in
Louisiana, Mississippi, and in additional counties in Michigan. See Supplement to Petition of
CenturyTel Wireless, Inc. for Limited Waiver, filed November 30, 2001, at 5.
9 See CenturyTel Supplement at 3-4; Ex Parte Presentation in CC Docket No. 94-102, dated
November 8, 2001, Attachment; CenturyTel April Report at 2-4. CenturyTel and other carriers
have apprised the Commission that there are currently no handset-based solutions widely
available for TDMA-based carriers and that network-based solutions are significantly less
accurate in rural areas than handset-based solutions.
10 ALLTEL is currently conducting traffic studies ofTDMA usage on CenturyTel systems and is
refining the buildout schedule for the CDMA overlay.
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ALLTEL expects that, within 6 months of consummation, it will have sufficiently deployed a

CDMA overlay throughout CenturyTel's more densely populated TDMA service areas to

accommodate all new digital activations in MSAs. ALLTEL has established an ambitious

objective of extending the CDMA overlay to 75 percent of the TDMA base stations in

CenturyTel's MSAs within one year of closing, and to 100 percent of the MSA TDMA base

stations and 75 percent of the RSA TDMA base stations after two years. I I ALLTEL also is

considering converting the remaining analog cell sites in the MSA markets to CDMA. The

parties hope to consummate the transaction by late second quarter 2002 (in any event not later

than the end of third quarter 2002), subject to necessary regulatory approvals. Thus, if the

transaction is timely consummated (projected for July 1, 2002), the target dates for the CDMA

overlay for CenturyTel's TDMA network would be as follows: not later than December 31,

2002 for the initial overlay with sufficient coverage in MSAs to accommodate all new digital

activations; June 30, 2003, for the 75 percent overlay ofTDMA base stations in MSAs; and June

30,2004, for the 100 percent overlay ofTDMA base stations in MSAs/75 percent in RSAs.

The AGPS Phase II solution will be deployed in the CenturyTel TDMA markets

concurrently with the CDMA overlay. Based on information currently available from vendors,

ALLTEL anticipates that CDMA switch technology to be deployed in CenturyTel markets will

incorporate an AGPS network component as a standard feature. ALLTEL also will have

selected a vendor for the network components of the AGPS solution (PDE and MPC) before the

closing date. ALLTEL also intends - subject to product availability - that all new digital

handset sales and activations 6 months after closing (approximately December 31, 2002) and

thereafter will be of CDMA handsets. ALLTEL will thus adhere to its proposed March 31, 2003

II Based on ALLTEL's initial survey of CenturyTe['s properties, 71 percent of CenturyTel's cell
sites are TDMA (85 percent in MSA markets, 53 percent in RSA markets).
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(50 percent) and September 30, 2003 (l00 percent) deployment benchmarks for Phase II-capable

handset activations, incorporating CenturyTel into ALLTEL's handset deployment schedule.

A number of steps will be necessary for ALLTEL to deploy AGPS in CenturyTel's

TDMA markets. As a threshold matter, simple corporate governance and control principles

preclude ALLTEL from taking any of these measures until after consummation of the

transaction. Thus, necessary network upgrades and AGPS-capable handset sales could not begin

until after Commission approval and consummation of the transaction. Moreover, the CDMA

overlay itself will be an enormous undertaking. CenturyTel's network consists of hundreds of

cell sites and 7 MSCs. Thus, even to the extent that AGPS-capable network components can be

deployed during the initial CDMA overlay, it will take additional time, beyond the current

proposed deployment schedule for ALLTEL's existing markets, to overlay CDMA base station

facilities throughout CenturyTel's TDMA footprint and, hence, provide Phase II service.

ALLTEL has nevertheless sought to minimize departures from the proposed target dates

for its existing markets and has established an ambitious deployment schedule for CenturyTel:

• Switch/Network Upgrades. ALLTEL anticipates that all CDMA switch upgrades,
including Phase II functionality, deployment of the necessary network components of the
AGPS solution (PDE and MPC) and a significant number of base station upgrades, will
be complete within 6 months of consummation - currently contemplated to be December
31, 2002. At the end of the 6-month period, the CDMA overlay will be sufficient in
scope to accommodate all new digital activations in MSAs. Thereafter, the coverage area
for ALLTEL's AGPS solution will parallel the target dates of the CDMA overlay:
throughout 75 percent of the TDMA base stations in CenturyTel's MSAs within one year
of consummation (approximately June 30, 2003); and throughout 100 percent of the
TDMA base stations in CenturyTel's MSAs and 75 percent of the TDMA base stations in
the RSAs within 2 years of consummation (approximately June 30, 2004). ALLTEL is
also considering converting all remaining analog cell sites in MSA markets to CDMA in
the initial 2-year period. In remaining markets, ALLTEL will continue to evaluate where
a conversion to CDMA technology is technologically and economically feasible, taking
into account factors such as cell site availability, population density, and system traffic.

• Handset Sales. Based on current vendor representations, ALLTEL anticipates that it will
be able to meet the target handset sale and activation benchmarks set forth in the
ALLTEL Petition from March 31, 2003 onward. Thus, 50 percent of new handset
activations will be AGPS-capable by March 31, 2003, and 100 percent of all new digital
handset activations will be AGPS-capable by September 30, 2003. It is anticipated that at

6



a minimum, TDMA/analog subscribers will be migrated to new CDMA handsets in a
timeframe consistent with industry rates for market chum. ALLTEL does not seek a
waiver ofthe December 31,2005/95 percent market penetration requirement.

• Service Provision to PSAPs. CenturyTel has received no PSAP requests for Phase II
service. Nevertheless, ALLTEL will endeavor to provision Phase II service to PSAPs
generally consistent with the schedule set forth in the ALLTEL Petition (as amended). If
a valid PSAP request is received for an area in which ALLTEL's CDMA overlay is
already complete, ALLTEL will provide service to Phase II-capable PSAPs within 6
months of a valid request. Where a PSAP requests service for a TDMA area not
scheduled for the CDMA overlay until later in the two-year period, ALLTEL will work
with the PSAP to overlay CDMA and initiate Phase II service throughout 50 and 100
percent of the TDMA coverage area in the PSAP's territory not later than 6 months and
18 months, respectively, after the request, and in any event not later than 6 months after
completion of the CDMA overlay in such territory.12 Where a PSAP requests service for
a TDMA area not covered in the initial 2-year period, ALLTEL will work with the PSAP
to overlay CDMA throughout 50 and 100 percent of the TDMA coverage area in the
PSAP's territory not later than 6 months and 18 months, respectively, after the request. 13

ALLTEL will also ensure that ALI-capable handsets are widely available in such PSAP
coverage area.

III. DEPLOYMENT OF ALLTEL'S HANDSET-BASED TECHNOLOGY WILL
EXPEDITE AVAILABILITY OF ACCURATE PHASE II SERVICE IN
CENTURYTEL MARKETS

A. Commission Requirements for Phase II Waiver Requests Are Satisfied

The proposed deployment schedule is consistent with Commission standards for Phase II

waiver requests. 14 The instant proposal is focused on and limited to CenturyTel markets.

Moreover, ALLTEL's actions to date demonstrate that it has already taken steps to come as close

as possible to full compliance by working closely with vendors and by opting for a Phase II

12 Given that there are no pending PSAP requests, ALLTEL anticipates its expeditious CDMA
overlay schedule will enable it to substantially comply with most future PSAP requests in
territories covered under the initial two-year CDMA overlay schedule within 6 months after the
time the overlay in that market is complete.

13 These proposed deadlines for complying with valid PSAP requests will ensure that Phase II
service is provided in TDMA coverage areas in a time frame similar to or better than that
afforded under the Commission's rules governing network-based solutions.
14 The Commission requires: (I) that carriers' requests for waiver be specific, focused, and
limited in scope; (2) that a carrier have taken concrete steps to come as close as possible to full
compliance; and (3) that the carrier provide a clear path to full Phase II compliance. Revision of
the Commission's Rules To Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Fourth Memorandum Opinion and Order, IS FCC Rcd. 17442, 17457-58 (2000).
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solution that will provide higher accuracy for subscribers - factors which also work to the benefit

of CenturyTel subscribers upon consummation of the transaction. 15 Finally, while ALLTEL

continues to evaluate and refine its CDMA overlay schedule, for purposes of the instant filing

ALLTEL has provided a clear path to substantial Phase II compliance for the CenturyTel

markets - in terms of Phase II accuracy, expeditious deployment of AGPS-capable handsets, and

widespread availability of Phase II service to Phase II-capable PSAPs.

There is no technology alternative available that will fully satisfy the rules. CenturyTel

and other TDMA-based carriers continue to report difficulties with respect to the availability of

Phase II-compliant Nortel products. 16 Moreover, handset-based solutions for TDMA subscribers

are still in development and not commercially available. Even if a PSAP submits a valid request,

there is significant uncertainty as to whether CenturyTel would be able to begin deployment in a

timely manner. In addition, CenturyTel serves many rural areas. As numerous carriers

(including ALLTEL) have demonstrated - and as the Commission has acknowledged - network-

based solutions face significant problems with respect to accuracy in such markets due to low

density and/or linear (e.g. along highways) cell site configuration. ALLTEL will be able to

provide more reliable Phase II service in many such markets. 17 Thus, if the transaction is not

consummated and notwithstanding CenturyTel's best efforts, there remain significant issues as to

whether full or timely compliance with the Commission's accuracy requirements and

deployment deadlines is feasible in the event of a valid PSAP request.

15 See Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Request for Waiver by Verizon Wireless, Order, FCC 01-299, -,r-,r 17,
22 (reI. Oct. 12,2001) ("Verizon Order").

16 See, e.g., CenturyTel April Report at 2-3; Advantage Cellular Systems, Inc" Petition for
Waiver, CC Docket No. 94-102, filed Sept. 21, 2001, at 2-3.
17 See Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Third Report and Order, 14 FCC Rcd. 17388, -,r 24 (1999); Verizon
Order -,r-,r 17,22.
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ALLTEL's planned CDMA overlay and deployment of an AGPS solution will facilitate

the expeditious deployment of a location technology that will work far more effectively and

reliably in many of CenturyTel's markets. ALLTEL has already committed personnel and

financial resources to evaluate, test and deploy Phase II in close coordination with its vendors,

and will be well under way to deploying Phase II service in its own markets when the transaction

is consummated (assuming timely regulatory approval) late this year. ALLTEL will thus be

well-positioned to "hit the ground running" with respect to Phase II deployment in the

CenturyTel markets. ALLTEL has already made substantial progress with its switch and

solution vendors, and its deployment plan would eliminate many of the uncertainties currently

hanging over CenturyTel and other TDMA-based carriers.

The CenturyTel markets in which Phase I service is deployed (or in progress) are

primarily in the company's higher-density markets, which will be the initial focus of ALLTEL's

CDMA deployment; CDMA deployment will thus likely coincide with markets in which PSAPs

are more likely to be Phase II-capable. Moreover, even if a PSAP validly requests Phase II

service, a network-based solution will take time to deploy and, in any event, need not be

deployed market-wide for 18 months thereafter. As noted above, for areas covered by two-year

CDMA overlay schedule, ALLTEL anticipates it could comply with many PSAP requests well

within that 18 month period - indeed, within 6 months in some cases.

Moreover, deployment of a network-based solution would necessarily be only on a spot,

market-by-market basis. In contrast, ALLTEL will be deploying Phase II functionality in its

CDMA network throughout the CenturyTel TDMA markets, and deploying Phase II-capable

handsets in those markets, irrespective of any PSAP requests. Moreover, in the event that a valid

PSAP request for service in the CenturyTel TDMA markets is received, ALLTEL will endeavor

to ensure that handsets are available in the particular market at issue, and will work closely with

the requesting PSAP to ensure that the requisite network capabilities are in place and tested to
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ensure that Phase II service is available concurrently with the launch of CDMA service or shortly

thereafter. Notwithstanding CenturyTel's good faith efforts, ALLTEL submits that its intended

plan for Phase II deployment in CenturyTel's markets will more effectively serve the

Commission's objectives in this proceeding.

CONCLUSION

For the foregoing reasons, ALLTEL's post-consummation plan for Phase II deployment

in CenturyTel markets is consistent with the Commission's rules and guidance. ALLTEL seeks

Commission consent to the instant petition contingent on consummation ofthe transaction.

Respectfully submitted,

ALLTEL COMMUNICATIONS, INC.

By: /s/Glenn S. Rabin/s/
GLENN S. RABIN

VICE PRESIDENT

FEDERAL REGULATORY AFFAIRS

601 Pennsylvania Ave., N.W.
Suite 720
Washington, D.C. 20004
(202) 783-3970

May 10, 2002
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ATTACHMENT

CENTURYTEL LICENSEES AND MARKETS SUBJECT TO TRANSACTION

LICENSEE CALL SIGN Market BLOCK Market Name

Century Cellunet of Southern Michigan KNKA300 CMA064 B Grand Rapids, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan KNKA27 I CMA078 B Lansing-East Lansing, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellnnet of Saginaw MSA Limited KNKA417 CMA094 B Saginaw-Bay City-Midland,
Partuership (d/b/a CenturyTel Wireless, Inc.) MI

Century Cellunet of North Louisiana Cellular KNKA380 CMAlOO B Shreveport, Louisiana
LP (d/b/a CenturyTel Wireless, Inc.)

Appleton-Oshkosh-Neenah MSA LP KNKA425 CMAI25 B Appleton-Oskosh-Neenah,
WI

Century Cellunet of Southern Michigan KNKA503 CMAl32 B Kalamazoo, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Celutel of Biloxi, Inc. KNKA782 CMAI73 A Biloxi-Gulfj:lort, MS
Century Cellunet of Southern Michigan KNKA466 CMAI77 B Battle Creek, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan KNKA506 CMAl8l B Muskegon, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan KNKA539 CMAI93 B Benton Harbor, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

CenturyTel Wireless of Alexandria, LLC KNKA588 CMA205 B Alexandria, LA
Century Cellunet of Southern Michigan KNKA639 CMA207 B Jackson, MI
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellnnet of North Louisiana Cellular KNKA553 CMA219 B Momoe, LA
LP (d/b/a CenturyTel Wireless, Inc.)

Eau Claire Cellular Telephone LP KNKA673 CMA232 B Eau Claire, WI
Century Cellunet of Southwest Arkansas KNKA567 CMA240 B Texarkana, TX - Texarkana,
Cellular LP (d/b/a CenturyTel Wireless, Inc.) AR

Pascagoula Cellular Partuership (d/b/a KNKA802 CMA252 A Pascagoula, MS
CenturyTel Wireless, Inc.)

Century Cellunet of LaCrosse LP KNKA734 CMA290 B La Crosse, WI
Century Cellunet of Pine Bluff, LLC (d/b/a KNKA68I CMA291 B Pine Bluff, AR
CenturyTel Wireless, Inc.)

Jackson Cellular Telephone Company, Inc. KNKA799 A Jackson, MS
Century Cellnnet of North Arkansas Cellular KNKN692 CMA325 B Arkansas 2 - Marion
LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of North Arkansas Cellular KNKN597 CMA326 B Arkansas 3 - Sharp
LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southwest Arkansas KNKN4l9 CMA334 B Arkansas II - Hempstead
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellnnet of Arkansas RSA #12 KNKN968 CMA335 B Arkansas 12 - Ouachita
Cellular L.P. CenturyTel Wireless, Inc.

Century Cellunet of North Louisiana Cellular KNKN647 CMA454 B Louisiana 1 - Claiborne
LP (d/b/a CenturyTel Wireless, Inc.)



LICENSEE CALL SIGN Market BLOCK Market Name

Century Cellunet of North Louisiana Cellular KNKN819 CMA455 B Louisiana 2 - Morehouse
LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of North Louisiana Cellular KNKN921 CMA456 B Louisiana 3 - De Soto
LP (d/b/a CenturyTel Wireless, Inc.)

CenturyTel Wireless of North Louisiana, KNKN688 CMA457 B Louisiana 4 - Caldwell
LLC
CenturyTel Wireless of Michigan RSA # 1 & KNKN898 CMA472 B Michigan I - Gogebic
#2, Inc.

CenturyTel Wireless of Michigan RSA #1 & KNKQ320 CMA473 B Michigan 2 - Alger
#2, Inc.

Cellular North Michigan Network General KNKN698 CMA474 B Michigan 3 - Enunet
Partnership

Century Cellunet of Michi~anRSA #4, Inc. KNKN771 CMA475 B Michi~an 4 - Chebov~an
Cellular North Michigan Network General KNKN910 CMA476 B Michigan 5 - Manistee
Partnership

Century Cellunet of Michigan RSA #6 KNKQ302 CMA477 B Michigan 6 - Roscommon
Cellular Limited Partnership (d/b/a
CenturyTel Wireless, Inc.)

Cellular Mobile Systems of Michigan RSA KNKQ319 CMA478 B Michigan 7 - Newaygo
No.7 LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan KNKN915 CMA479 B Michigan 8 - Allegan
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Michigan RSA #9 Limited Partnership (d/b/a KNKQ303 CMA480 B Michigan 9 - Cass
CenturyTel Wireless, Inc.)

Century Cellunet of Mississippi RSA #2, Inc. KNKN623 CMA494 A Mississippi 2 - Benton
(d/b/a CenturyTel Wireless, Inc.)

CenturyTel Wireless of Mississippi RSA #5, KNKQ448 CMA497 A Mississippi 5 - Washington
LLC

Century Cellunet of Mississippi RSA #6, Inc. KNKN559 CMA498 A Mississippi 6 - Montgomery
(d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Mississippi RSA #7, Inc. KNKN619 CMA499 A Mississippi 7 - Leake
(d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southwest Arkansas KNKN735 CMA658 B Texas 7 - Fannin
Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Wisconsin RSA # I Limited Partnership KNKN507 CMA708 B Wisconsin 1 - Burnett
Wisconsin RSA # 2 L.P. (d/b/a CenturyTel KNKN485 CMA709 B Wisconsin 2 - Bayfield
Wireless, Inc.)

Wisconsin RSA # 6 L.P. (d/b/a CenturyTel KNKN541 CMA713 B Wisconsin 6 - Trempealeau
Wireless, Inc.

Wisconsin RSA # 7 Limited Partnershin KNKN406 CMA714 B Wisconsin 7 - Wood
Wisconsin RSA # 8 Limited Partnership KNKN459 CMA715 B Wisconsin 8 - Vernon
(d/b/a CenturyTel Wireless, Inc.)

Appleton-Oshkosh-Neenah MSA LP KNKN326 CMA716 B Wisconsin 9 - Columbia
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